
 

 

 
 

WEEKLY CONSTRUCTION UPDATE 
 

Project Title:       Whitman 20-Inch Force Main Replacement      
CWSRF – 6885 

Report #:  EP – 2-10-2023 

Project Location:   Brockton, MA, and 
Whitman, MA 

From: 2/6/2023 Week:       42 

Client:  Whitman, MA To: 2/10/2023 Engineer Project #: 279-1901 

On-Site Engineer: Bob Fitzgerald, Environmental Partners Contact: (508) 776-7556 

Contractor: C. Naughton Corp.  

CONSTRUCTION ACTIVITIES COMPLETED THIS WEEK: 
1. No work occurred on Monday (2/6/2023).  
2. C. Naughton resumed work on Auburn Street on Tuesday (2/7/2023). The crew worked on installing 

a new 20” DI tee and associated flange joint adaptors inside the new air release manhole near 900 
Auburn Street. The crew also installed a new riser and cover at this manhole.  

3. On Wednesday (2/8/2023), C. Naughton worked on installing a new 20” DI tee and associated flange 
joint adaptors inside the new air release manhole near 705 Auburn Street. The manhole concrete top 
slab was installed, and the trench was backfilled and temporarily paved with asphalt.  

4. On Thursday (2/9/2023), C. Naughton worked on installing a new 20” DI tee and associated flange 
joint adaptors inside the air-release manhole near 1199 Auburn Street. The manhole concrete top 
slab was installed, and the trench was backfilled and temporarily paved with asphalt. The crew also 
installed a 4” PVC manhole air vent over towards Utility Pole #90 on Auburn Street.  

5. C. Naughton plans on continuing work at the air release manholes on Auburn Street on Friday 
(2/10/2023). All trenches will be backfilled, compacted, and paved prior to leaving for the weekend.  
 

WEEK LOOK-AHEAD SCHEDULE: 
1. No activities are planned for Monday (2/13/2023). 
2. C. Naughton plans to resume work on Tuesday (2/14/2023) and will continue the installation of the 

remaining fittings and valves inside the air release valve manholes along the force main alignment 
on Auburn Street.  

3. C. Naughton anticipates maintaining one lane of alternating traffic on Auburn Street while work is 
ongoing. Access for residents and emergency vehicles will be maintained during the work.  

4. Daily traffic updates to the Town’s project website will be posted to alert residents of any planned 
roadway closures and detours.  



 

 

 
 
 

PROJECT PHOTOS 

               

 

 

 
 

 

Prepared By:  Javier Avila, Engineer, Environmental Partners Group, LLC 
Reviewed By: Andrew Grota, Project Manager, Environmental Partners Group, LLC 

 

Photo 1: New Top Slab at Air Release 
Manhole 

Photo 2: Installation of 20” Ductile Iron 
Tee Inside Air Release Manhole 

Photo 3: Installation of 4” PVC Manhole Air Vent 
near Utility Pole #90 
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